

OmniBrain - 20 Day Project Execution Plan

Team

- D.Tejdeep - Team Lead
- Saumaditya- Backend
- Pavan- Frontend
- Rishi - Document Processing
- Mariam- AI/RAG
- Teja - Database
- Sunishka - DevOps/QA

Day 1

Lead: Repo/README

Backend: FastAPI skeleton

Frontend: Streamlit skeleton

Doc Processing: Parser folders

AI/RAG: LangChain env

Database: DB schema

DevOps: Dockerfile

Day 2

Lead: Architecture

Backend: Health API

Frontend: Upload page

Doc Processing: PDF reader

AI/RAG: Prompts

Database: ORM

DevOps: Compose

Day 3

Lead: PR review

Backend: Upload API

Frontend: Chat UI

Doc Processing: Chunker

AI/RAG: Workflow

Database: Metadata

DevOps: Pytest

Day 4

Lead: Sprint mgmt

Backend: Validation

Frontend: API connect

Doc Processing: Text extraction

AI/RAG: Retriever

Database: DB connect

DevOps: Pre-commit

Day 5

Lead: Merge

Backend: Logging

Frontend: Progress

Doc Processing: Tables

AI/RAG: Embeddings

Database: CRUD

DevOps: Actions

Day 6

Lead: Review

Backend: Storage

Frontend: Sidebar

Doc Processing: Images

AI/RAG: Vector DB

Database: Migration

DevOps: Containers

Day 7

Lead: Integrate

Backend: Ask API

Frontend: Answers

Doc Processing: Metadata

AI/RAG: Similarity

Database: History

DevOps: Compose

Day 8

Lead: Review

Backend: Errors

Frontend: Loader

Doc Processing: OCR

AI/RAG: Retriever

Database: Indexes

DevOps: CI

Day 9

Lead: Docs

Backend: Refactor

Frontend: History

Doc Processing: Tests

AI/RAG: Prompt tuning

Database: Optimize

DevOps: Unit tests

Day 10

Lead: Review

Backend: RAG API

Frontend: Answer UI

Doc Processing: Fixes

AI/RAG: LLM chain

Database: Sessions

DevOps: Docker

Day 11

Lead: PR

Backend: API docs

Frontend: Citations

Doc Processing: Parser QA

AI/RAG: Formatting

Database: Cleanup

DevOps: Integration tests

Day 12

Lead: Merge

Backend: Security

Frontend: UX

Doc Processing: Perf

AI/RAG: RAG QA

Database: Queries

DevOps: Monitoring

Day 13

Lead: Agents

Backend: Agent API

Frontend: Status UI

Doc Processing: Improve

AI/RAG: Supervisor

Database: SQL schema

DevOps: Logs

Day 14

Lead: Review

Backend: Router

Frontend: Thinking UI

Doc Processing: Hybrid

AI/RAG: Search Agent

Database: SQL Agent

DevOps: Deploy prep

Day 15

Lead: Merge

Backend: Refactor

Frontend: History

Doc Processing: QA

AI/RAG: Agent QA

Database: SQL QA

DevOps: QA

Day 16

Lead: Vision plan

Backend: Vision API

Frontend: Charts

Doc Processing: Images

AI/RAG: Vision prompts

Database: Analytics

DevOps: Release prep

Day 17

Lead: Review

Backend: Final API

Frontend: Polish

Doc Processing: Optimize

AI/RAG: Integration

Database: Reports

DevOps: CI/CD

Day 18

Lead: Bug triage

Backend: Fixes

Frontend: Fixes

Doc Processing: Fixes

AI/RAG: Fixes

Database: Fixes

DevOps: Fixes

Day 19

Lead: UAT

Backend: Integration

Frontend: Integration

Doc Processing: Integration

AI/RAG: Integration

Database: Integration

DevOps: Deployment

Day 20

Lead: Demo

Backend: Release

Frontend: Release

Doc Processing: Release

AI/RAG: Release

Database: Release

DevOps: Release